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Housekeeping

• Key your questions into the box in the Question Pane.

• If you have any technical difficulties during the session, click 
on the Help button at the top of the Control Panel.

• DIR will provide a Continuing Professional Education (CPE) 
form that documents IRM credit and generic contact hours. 

o Many use this towards various certifications/licenses or as  proof-of-
attendance for employer in tracking professional development.

• Everyone will receive a follow-up email with any information 
promised, the CPE form, and a link to an online survey.



Agenda

• Introduction

• DIR Events and Discussion Lists

• Core Discussion Topics:

o Announcement: YouTube Training Videos

o Tips for completing the Monitoring Report

o How QAT uses the information submitted by agencies

o General Project Management Best Practices

o Attributes of a good Project Manager 

• Questions and Answers 
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DIR Events and Discussion Lists

• Visit the DIR Calendar of Events to view upcoming events and 
access more details.

www.dir.texas.gov >> see link in bottom right corner

• From the Calendar page, click on Collaboration.

DIR hosts several discussion lists open to government personnel.  Announcements of most 
upcoming events are emailed to all IRMs and posted on DIRTECH and DIRTRAIN.

• DIRTECH – any government staff interested in IT issues (600+ members)

• DIRTRAIN – those involved in coordination/delivery of training (600+ members)

• TX-PM – those interested in project management

• App-Dev – those involved in TASSCC SIG or interested in application development

• ITSOURCING – announcements about DIR cooperative contracts

http://www.dir.texas.gov/
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Webinar Will Focus On…

 Announcement: YouTube Training Videos

 Tips for completing the Monitoring Report

 How QAT uses the information submitted by agencies

 General Project Management Best Practices

 Some attributes of an effective Project Manager 

Project Delivery Framework and Quality Assurance Training (QAT) 



Announcement: YouTube Training Videos

• What is the Texas Project Delivery Framework?

• What is a Major Information Resources Project?

• Five Misconceptions about the Texas Project Delivery Framework

• Useful for project managers who are new to the Framework and 
for people who want a general/high level overview of the Texas 
Project Delivery Framework.

Project Delivery Framework and Quality 
Assurance Training (QAT) 
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http://www.youtube.com/watch?v=MzEqijoY3nY
http://www.youtube.com/watch?v=Cuve6QzbGA4
http://www.youtube.com/watch?v=Kk2L_sF5vr0


Tips for Completing Monitoring Report

• See the Monitoring Report Sample Template

Project Delivery Framework and Quality 
Assurance Training (QAT) 
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How Does QAT Use Information?

• Monitor risks on projects

Risk: The likelihood that a project will not deliver a quality solution 
based on commitments made to legislature when submitting the 
Legislative Appropriations Request (LAR). Project should meet 
planned:

• Timeline

• Budget

• Scope 

• Prepare QAT Annual Report
– Link to QAT Publications Website

Project Delivery Framework and Quality 
Assurance Training (QAT) 

11

http://qat.state.tx.us/pubs.htm
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QAT Projects: 
(Graph only incudes projects which are one-third or more complete)

Project Delivery Framework and Quality Assurance Training (QAT) 
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General Project Management Best Practices

• Perform high-level requirements analyses to understand the scope of 
your project.

• Ensure your project is indeed a project as defined by Texas Government 
Code 2054 and not a series of projects which comprise a program.

• Break your project into manageable pieces with shorter timelines.
• Plan your project around desired business outcomes, not around 

funding availability (initially).
• Use your agency’s methodologies or techniques for estimating project 

costs and benefits.
• Use an iterative, rolling wave approach to project planning.
• Develop SMART (specific, measurable, assignable, realistic, time-bound) 

requirements and acceptance criteria.
• Ensure that all parties in the contract understand criteria for 

deliverables and system acceptance.
• Scope, Scope, Scope! Effective change control processes.

Project Delivery Framework and Quality Assurance Training (QAT) 
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General Project Management Best Practices…

• Conduct Request for Information (RFI), proof of concept or pilot.

• Involve the IT, Business Line, Purchasing, and Legal departments 
in the acquisition planning process.

• Allow 4-6 months of lead time for DCS services.

• Use Modified Commercial-Off-The-Shelf Software, if you can.

• Clearly define (from the start) roles and responsibilities.

• Use the Framework as a resource.

• Be consistent with information across deliverables.

• Management and stakeholder buy-in and active involvement in 
scope management, requirements, and testing.

• Keep the lines of communication open with QAT.

Project Delivery Framework and Quality Assurance Training (QAT) 
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Some Attributes of an Effective Project 
Manager 

• Accept grey areas and be flexible.

• Relationships are key with all stakeholders, not just sponsor.

• Develop situational awareness (inward and outward).

• Understand that leadership is a necessity.

• Promote the importance of testing and requirements analysis. 

• Make stakeholders aware of risks.

• Repeat the goals of the project and communicate, communicate, 
communicate.

• Continually learn and ask questions.

• “Don’t sweat the small stuff”- act with the Big Picture in mind and 
prioritize.

• Strike a balance between micro-managing and not knowing what is 
going on.

Project Delivery Framework and Quality Assurance Training (QAT) 
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References

Contact Information for General Questions
projectdelivery@dir.texas.gov

Quick Reference (What’s Required to be Submitted to QAT?)
Framework Quick Reference Link

What is the Statewide Project Delivery Program?
Statewide Project Delivery Program Link

Where can I Find More Information about QAT?
Link to QAT Publications Website

Where can I find more information about CAT?
Link to CAT Website

Project Delivery Framework and Quality Assurance Training (QAT) 

mailto:projectdelivery@dir.texas.gov
http://www.dir.texas.gov/management/projectdelivery/projectframework/pages/submissionapproval.aspx#quickref
http://www.dir.texas.gov/management/projectdelivery/Pages/Overview.aspx
http://qat.state.tx.us/pubs.htm
http://www.window.state.tx.us/procurement/res/CAT/

